COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2013

ESTI MATE SUMVARY 08:31: 20
CONTI D C18677 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 18677- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.5 DAYS TI ME ALLOW 62 WORK DAYS
125 S OF CARR & | 76 LONG BRI DG PERCENT TI ME: 95.97 ORI G TI VE ALLOW 55 WORK DAYS
PRQJECT NO. STA R400- 272
125 S OF CARR & | 76 LONG BRI DG
NAVE OF RQAD: 025A
PRQJECT COUNTI ES: MORGAN LAR MER
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 07/ 22/ 2013 DATE TI ME STARTED 08/ 06/ 2012
P.O BOX 336638 DATE LET 04/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 08/ 2012 DATE TI ME STOPPED 05/ 06/ 2013
DATE CONTRACT EXECUTED 05/ 24/ 2012 DATE ACCEPTED 05/ 06/ 2013
GREELEY CO 80633 970- 346- 8323 DATE NOTI CE TO PROCEED 08/ 06/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 527, 968. 26 PARTI Cl PATI NG $ 527, 968. 26 $ 16, 999. 80
AWARD PRQIECT AMT: $ 493, 015. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 527, 968. 26 16, 999. 80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 527, 968. 26 16, 999. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 7,395. 23
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 527, 968. 26 24,395.03
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 527, 968. 26 24,395.03
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 24,395.03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18677 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18677-BI D ESTI MATE RUN 07/ 22/ 2013
PRQJECT: STA R400- 272 ESTI MATE NO 0005 08: 31: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00201 Renoval of Curb 928. 000 928. 000
LF 0. 000 0. 00
3. 00000 928. 000 2,784.00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 643. 000 643. 000
SY 0. 000 0. 00
6. 00000 643. 000 3, 858. 00
0015 202-01150 *Renoval of Quardrail Type 5 856. 000 856. 000
LF 0. 000 0. 00
4. 00000 856. 000 3,424.00
0016 203-00060 Enb Matl (CIP) MCR 26. 000 26. 000
CY 0. 000 0. 00
130. 75000 26. 000 3,399.50
0020 208- 00002 *Erosion Log (12 Inch) 40. 000 40. 000
LF 0. 000 0. 00
4. 00000 40. 000 160. 00
0025 208-00034 *Gravel Bag CMD 4 143. 000 143. 000
LF 0. 000 0. 00
4. 75000 143. 000 679. 25
0030 208-00045 Concrete Washout Structure CMO 4 2. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0035 208-00103 *Removal and Di sposal of Sedinent (Labor) Deleted Fm 0. 000 0. 000
105
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi nent Renoval) 10. 000 10. 000
HOUR 0. 000 0. 00
130. 00000 10. 000 1, 300. 00
0045 208-00107 Renoval of Trash Del eted Fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0046 210-00810 Res Ground Sign MCR 2. 000 2.000
EACH 0. 000 0. 00

275. 00000 2.000 550. 00



CONTI D C18677 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18677- Bl D ESTI MATE RUN 07/ 22/ 2013
PRQJECT: STA R400- 272 ESTI MATE NO 0005 08: 31: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 212-00006 *Seedi ng (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
2,200. 00000 0. 200 440. 00
0055 212-00032 *Soi | Condi tioning 0. 200 0. 200
ACRE 0. 000 0. 00
3, 050. 00000 0. 200 610. 00
0060 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 125. 000 1, 125. 000
SY 0. 000 0. 00
4. 75000 1, 125. 000 5,343.75
0065 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 74. 970 59. 760
TON 15. 210 4, 563. 00
300. 00000 74.970 22,491. 00
0070 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) CMO 3 0. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0071 403-34851 HVA (G SX) (100) (PG 64-28) CMO #3 0. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0075 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 338. 000 338. 000
LF 0. 000 0. 00
17. 00000 338. 000 5, 746. 00
0080 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
975. 00000 1. 000 975. 00
0085 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0090 606-01371 *Transition Type 3G (Special) 2.000 2. 000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0095 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00



CONTI D C18677 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18677- Bl D ESTI MATE RUN 07/ 22/ 2013
PRQJECT: STA R400- 272 ESTI MATE NO 0005 08: 31: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 606-02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
24, 300. 00000 1. 000 24, 300. 00
0105 612-00001 Del i neator (Type I) 3. 000 3. 000
EACH 0. 000 0. 00
28. 00000 3. 000 84. 00
0110 612-00003 Delineator (Type I11) 1. 000 1. 000
EACH 0. 000 0. 00
32. 00000 1. 000 32.00
0115 613- 04200 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0. 000 0. 000
Del et ed Fm 105
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0120 613-07050 Pul | Box (13"x24"x18") Deep Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0125 613-10000 Wring Del eted Fm 105 0. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0130 626- 00000 *Mobi | i zat i on 1. 000 0. 863
LS 0.137 7,014. 40
51, 200. 00000 1. 000 51, 200. 00
0131 626-00100 Mobi li zation (w o Autopay) CMO #4 1. 000 1. 000
LS 0. 000 0. 00
9, 700. 00000 1. 000 9, 700. 00
0135 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 20. 000 20. 000
GAL 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0140 630- 00000 *Fl aggi ng CMO 4 283.500 278. 000
HOUR 5. 500 88. 00
16. 00000 283.500 4, 536. 00
0145 630- 00007 *Traffic Control Inspection CMD 4 39. 000 43. 000
DAY -4.000 -440. 00
110. 00000 39. 000 4,290. 00



CONTI D C18677 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18677-BI D ESTI MATE RUN 07/ 22/ 2013
PRQJECT: STA R400- 272 ESTI MATE NO 0005 08: 31: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 630- 00012 *Traffic Control Management CMD 4 48. 000 47.000
DAY 1. 000 525. 00
525. 00000 48. 000 25, 200. 00
0155 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 3. 600
EACH 0. 400 1, 200. 00
3, 000. 00000 4.000 12, 000. 00
0160 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1.800
EACH 0. 200 120. 00
600. 00000 2.000 1, 200. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 17.100
EACH 1. 900 209. 00
110. 00000 19. 000 2,090. 00
0170 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 44.100
EACH 4.900 539. 00
110. 00000 49. 000 5, 390. 00
0175 630-80343 *Construction Traffic Sign (Panel Size C 12. 000 10. 800
EACH 1. 200 132. 00
110. 00000 12. 000 1, 320. 00
0180 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 180. 00
600. 00000 3. 000 1, 800. 00
0185 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 200 115. 00
575. 00000 2.000 1, 150. 00
0190 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 45. 000
EACH 5. 000 55. 00
11. 00000 50. 000 550. 00
0195 630-80377 Portable Water Filled Barrier (Tenporary) 520. 000 468. 000
LF 52. 000 2,080. 00
40. 00000 520. 000 20, 800. 00
0200 630-80380 *Traffic Cone 50. 000 45. 000
EACH 5. 000 55. 00

11. 00000 50. 000 550. 00



CONTI D C18677 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18677-BI D ESTI MATE RUN 07/ 22/ 2013
PRQIECT: STA R400- 272 ESTI MATE NO 0005 08: 31: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
(Tenporary)
EACH 0. 200 24.00
120. 00000 2.000 240. 00
0210 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adj ustnent -5.200 0. 000
F A -5.200 -5.20
1. 00000 -5.200 -5.20
0225 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -107. 860 -107. 860
FA 0. 000 0. 00
1. 00000 -107. 860 -107. 86
0230 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 234,079.44 $ 16,454.20 $ 234, 079. 44
CAT NOO300 STRUCTURES A-17-AJ
0235 202- 00240 *Renoval of Asphalt Mat (Pl aning) 412. 000 412. 000
SY 0. 000 0. 00
6. 00000 412. 000 2,472.00
0240 202- 00503 Renoval of Portions of Present Structure CMD 7 112. 000 112. 000
SY 0. 000 0. 00
42. 00000 112. 000 4,704. 00
0245 206- 00100 Structure Backfill (dass 1) 14. 000 14. 000
CY 0. 000 0. 00
60. 00000 14. 000 840. 00
0250 403-09210 *Stone Matrix Asphal t 35. 000 35. 000
TON 0. 000 0. 00
1, 400. 00000 35. 000 49, 000. 00



CONTI D C18677 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18677- Bl D ESTI MATE RUN 07/ 22/ 2013
PRQJECT: STA R400- 272 ESTI MATE NO 0005 08: 31: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES A-17-AJ
0255 412-01220 Concrete Pavenent (12 Inch) (Fast Track) 76. 000 76. 000
SY 0. 000 0. 00
300. 00000 76. 000 22, 800. 00
0260 518- 00000 Bri dge Conpression Joint Seal er 76. 000 76. 000
LF 0. 000 0. 00
70. 00000 76. 000 5, 320. 00
CAT 0300 CURRENT AMI  $ 85,136.00 $ 0.00% 85, 136. 00
CAT NOO0301 STRUCTURES D-21-Q
0176 630- 80344 Const Traf Sign (Spec) MCR 176. 000 158. 400
SF 17. 600 545. 60
31. 00000 176. 000 5, 456. 00
0265 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 049. 000 1, 049. 000
SY 0. 000 0. 00
6. 00000 1, 049. 000 6, 294. 00
0270 202-00425 *Renoval of Bridge Railing 553. 000 553. 000
LF 0. 000 0. 00
7.00000 553. 000 3,871.00
0275 202- 00504 Renoval of Expansion Device 76. 000 76. 000
LF 0. 000 0. 00
67. 00000 76. 000 5,092. 00
0280 206- 00000 Structure Excavation 4. 000 4. 000
CY 0. 000 0. 00
55. 00000 4. 000 220. 00
0285 206- 00100 Structure Backfill (dass 1) 4.000 4.000
CY 0. 000 0. 00
60. 00000 4. 000 240. 00
0290 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) CMO 3 0. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0291 403-34851 HVA (G SX) (100) (PG 64-28) CMO #3 200. 790 200. 790
TON 0. 000 0. 00
265. 00000 200. 790 53, 209. 35



CONTI D C18677 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18677-BI D ESTI MATE RUN 07/ 22/ 2013
PRQJECT: STA R400- 272 ESTI MATE NO 0005 08: 31: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURES D-21-Q

0295 509-08120 Tenporary Bridge Deck MCR 0. 000 0. 000
SF 0. 000 0. 00
67. 00000 0. 000 0. 00
0296 900- 00014 Added Item (Lunp Sun)/ Tenporary Signal MR 1. 000 1. 000
LS 0. 000 0. 00
24,525. 47000 1.000 24,525. 47
0300 518-01004 Bri dge Expansi on Device (0-4 Inch) 76. 000 76. 000
LF 0. 000 0. 00
250. 00000 76. 000 19, 000. 00
0305 601- 03040 Concrete Cass D (Bridge) 10. 000 10. 000
Cy 0. 000 0. 00
1, 300. 00000 10. 000 13, 000. 00
0310 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 047. 000 1, 047. 000
LB 0. 000 0. 00
4.00000 1, 047. 000 4,188. 00
0315 606-11010 *Bridge Rail Type 10R 525. 000 525. 000
LF 0. 000 0. 00
105. 00000 525. 000 55, 125. 00
0320 613- 00200 2 Inch Eectrical Conduit Deleted Fm 105 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 190, 220.82 $ 545.60% 190, 220. 82
CAT NO0302 STRUCTURE A-17- AF
0021 202- 00503 Rem Port Present Str CMO #4,7 56. 000 56. 000
Sy 0. 000 0. 00
42.00000 56. 000 2,352.00
0041 206- 00100 Str Bkfl (CL 1) CMD #4 7.000 7.000
Cy 0. 000 0. 00
60. 00000 7.000 420.00
0106 412-01220 Conc Pvnt (12 In) (Fast Track) CMO #4 39. 000 39. 000
Sy 0. 000 0. 00

300. 00000 39. 000 11, 700. 00



CONTI D: C18677 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18677-BI D ESTI MATE RUN 07/ 22/ 2013
PRQJECT: STA R400- 272 ESTI MATE NO 0005 08: 31: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE A-17- AF
0116 518-00000 Brdg Conpress Joint Sealer CMD #4 38. 000 38. 000
LF 0. 000 0. 00
70. 00000 38. 000 2, 660. 00
CAT 0302 CURRENT AMI  $ 17,132.00 $ 0.00% 17, 132.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
CAT 0400 CURRENT AMI  $ 1,400.00 $ 0.00% 1, 400. 00
PRQIECT TOTAL CURRENT AMI $ 527,968.26 $ 16, 999. 80 $ 527, 968. 26



